» R-009-207.51
3582

- REMOVAL ACTION #3: SOUTH GROUNDWATER.

CONTAMINATION PLUME , PART 1 -
ALTERNATE WATER SUPPLY

07/08/92

USEPA/DOE-FN
2

LETTER

ouUs



R — =

— “

T
: n , UNITED STATES ENVIRONMENTAL PRO )\ cuwiiuss muaneisw- B .
% b REGION 5
N 77 WEST JACKSON BOULEVARD
13 M‘*’cj

CHICAGO, IL 60604-3590 V/ 3582

REPWY TO THE ATTENTION OF:

JUL 0.8 1992 o 43 %

Mr. Jack R. Craig

United States Department of Energy
Fernald Environmental Management Project
P.O. Box 398705 '
Cincinnati, Ohio 45239-8705

Re: Removal Action #3:
South Groundwater
Contamination Plume,
Part 1 - Alternate
Water Supply

Dear Mr. Craig:

On June 8, 1992, the United States Environmental Protection
Agency (U.S. EPA) received the supplemental information for
schedule extension provided by the United States Department of
Energy (U.S. DOE). 1In response to this information, U.S. EPA
hereby grants an extension of the schedule for Part 1 of the
South Groundwater Contamination Plume Removal until December 7,
1992. This extension is contingent upon U.S. DOE's commitment to
comply with several conditions.

First, U.S. DOE must complete construction of Part 1 on the CSX
property by June 30, 1992, and substantially complete
construction of Part 1 south of the "unknown" properties by July
14, 1992. All construction remaining after July 14, 1992, must
be accelerated by adding an additional construction crew and
working ten hour days, five days a week, as proposed by U.S. DOE.
Construction must be completed on or before December 7, 1992.

Second, U.S. DOE must review all condemnation packages within

ninety (90) days of issuance by the United States Army Corps of
Engineers.
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If you have questions regarding this letter, please do not
hesitate to contact me at FTS/(312) 886-0992, or Mary Butler at
FTS/(312) 353-8514.

Sincerely,

42éamé%;§. Saric

Remedial Project Manager

cc: Graham Mitchell, OEPA-SWDO
Pat Whitfield, U.S. DOE-HDQ
R.E. Tiller, U.S. DOE-FEMP
Dennis Carr, WMCO




